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Project Status Report

Reporting Period Start: Monday, September 1, 2025 End: Thursday, October 3, 2025
Date of Visit Thursday, October 3, 2025

Project Name Dorsey Estates

Project Location 220 N Park St, Ypsilanti, M| 48198

Project Description 46 Unit mixed-residential site condominium.

Contractor West Construction Services

Progress Summary:

Cottages 1-15 and Duplexes 1, 2 and 3 are substantially complete. 11 homes are sold, and 16 have
received certificates of occupancy, with two cottages now occupied.

TH3 is nearing completion, with punch list expected to be ready in the next 2-3 weeks.

TH 1 is framed with rough-in MEP’s beginning

TH2 is being framed.

DU 4 and 5 have foundation walls poured.

Excavator is retuning to the site Monday to begin cleaning up the ponds for the pond liner, which is
anticipated the week of 10/13, depending on weather. Anticipating getting final asphalt on the project
sometime in November.

Work Completed During Reporting Period:

e Site
o Continued dewatering and clean up, awaiting pond liner installation, depending on
weather and contractor availability.
o Fencing added for resident safety as homes are being occupied.
e Buildings
o Cottage 1-15, Duplex 1, 2 and 3
= Units complete, pending final exterior grading, topsoil and landscaping once
balance of the sitework is complete.
o Duplex 6and 7
=  Finishes begun, first coat of paint on the drywall
o Townhome 1 and?2
= TH1-wrapped up framing, rough-in MEP’s underway
=  TH2 - framed first floor
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Progress Photos

View of ‘fronts’ of DU 1, 2,
and 3 along High Street

DU6and 7
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TH1and?2

TH1 with rough-in’s
underway
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Completed Duplex Unit
interior




